RIVER MILE 10.9 REMOVAL ACTION
DREDGING/STABILIZATION
WEEKLY REPORT

Dredging and Stabilization Progress for the Period Ending Sept 29, 2013

Dredging and Stabilization Production

Dredging
_  Estimated volume of sediment dredged: 14,000 cubic yards
_ Percent complete (Estimated): 88%

Material Stabilization and Load Out

Estimated amount of processed sediment: 16,600 tons
Estimated tonnage of processed sediment transported offsite: 15,000 tons

Landfill
Tonnage of processed sediment received at landfill: 10,600 tons

Wastewater Treatment
Volume of wastewater transported offsite: 821,900 gallons
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Dredging Progress — Week Ending September 29, 2013
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